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ESTIMATE RUN 04/22/2005

ESTIMATE SUMMARY 10:22:59

CONTID: C14936         ESTIMATE NO: 0004 PROG 2002

PCN: 14936-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 Craig Deer Warn System PERCENT TIME:

PROJECT NO: SHE 0403-049                  

SH 40 Craig Deer Warn System

NAME OF ROAD: 040A

PROJECT COUNTIES: MOFFAT

CONTRACTOR:

FRONT RANGE BARRICADE PAY PERIOD ENDING 04/22/2005 DATE TIME STARTED 10/21/2004

14439 MEAD COURT DATE LET 09/23/2004 DATE WORK BEGAN

 DATE AWARDED 09/27/2004 DATE TIME STOPPED 04/05/2005

 DATE CONTRACT EXECUTED 10/20/2004 DATE ACCEPTED 04/05/2005

LONGMONT CO 80504     970/535-4177 DATE NOTICE TO PROCEED 10/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 138,923.00 PARTICIPATING $ $ 6,503.00

AWARD PROJECT AMT: 148,321.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,488.40

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

68.89

TIME ALLOW:

ORIG TIME ALLOW:

45 WORK DAYS

WORK DAYS45

92.68%

10,166.50

6,503.00

3,014.60

3,014.60

$

$

$

$

128,756.50

0.00

128,756.50

2,154.60

130,911.10

-1,500.24

0.00

129,410.86

0.00

AMOUNT DUE 129,410.86 3,014.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,014.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ROUTT

31.0
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PCN: 14936-BID    ESTIMATE RUN 04/22/2005

PROJECT: SHE 0403-049                  ESTIMATE NO: 0004 10:22:59

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 DELINEATOR (SPECIAL) DEER WARNING REFLECTIVE 
DELINEATORS

1,384.000 1,316.000

EACH 68.000 5,168.00

76.00000 1,384.000 105,184.00

612-00010  
 

0005 MATERIAL ALLOWANCE DELINEATOR (SPECIAL) 110.000

EACH -68.000 -3,488.40

51.30000 42.000 2,154.60

0010 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

8,800.00000 1.000 8,800.00

626-00000  
 

0015 *FLAGGING 37.000 37.000

HOUR 0.000 0.00

22.00000 37.000 814.00

630-00000  
 

0020 *TRAFFIC CONTROL MANAGEMENT 28.000 25.000

DAY 3.000 1,335.00

445.00000 28.000 12,460.00

630-00012  
 

0025 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 14.000 12.600

EACH 0.000 0.00

90.00000 12.600 1,134.00

630-80342  
 

0030 *TRAFFIC CONE 27.000 24.300

EACH 0.000 0.00

15.00000 24.300 364.50

630-80380  
 

0035 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0040 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0045 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $3,014.60 130,911.10CURRENT AMT 138,923.00 $$

PROJECT TOTAL 3,014.60 $ 130,911.10CURRENT AMT 138,923.00 $$


